http://

Project manager

**Project dates** 20 Oct 2020 - 2 Dec 2020

Completion100%Tasks21Resources0


2

## Tasks

Name	Begin date	End date
Analysis	20/10/2020	23/10/2020
Scope, Constraints and Boundaries	20/10/2020	20/10/2020
Use Case Diagram	21/10/2020	21/10/2020
Requirements Spec.	22/10/2020	23/10/2020
Design	26/10/2020	30/10/2020
Python Pseudocode and Refinements	26/10/2020	27/10/2020
UML Class Diagram	28/10/2020	28/10/2020
Data Dictionary	29/10/2020	29/10/2020
CREATE statements design	30/10/2020	30/10/2020
Implementation	10/11/2020	18/11/2020
fetchData( ) method	10/11/2020	10/11/2020
writeData( ) method	11/11/2020	11/11/2020
readFile( ) method	12/11/2020	12/11/2020
sortRecords( ) method	13/11/2020	13/11/2020
populateRecords( ) method	16/11/2020	16/11/2020
databaseConnection() method	17/11/2020	17/11/2020
Tkinter GUI implementation	18/11/2020	18/11/2020
Finished Python Implementation	19/11/2020	19/11/2020
Testing	19/11/2020	01/12/2020
Log of ongoing testing	19/11/2020	30/11/2020
Functional testing	01/12/2020	01/12/2020

3

## **Gantt Chart**



**Resources Chart** 

October 2020 November 2020 Finished Python Implementation December 2